e (f: 25 ("Ht A EAY

U.S. Department of Energy CCN: 094062
Office of River Protection

Mr. R. J. Schepens SER 2 7 2004
Manager

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

Dear Mr. Schepens:

CONTRACT NO. DE-AC27-01RV14136 - EXTENSION REQUESTS FOR MULTIPLE
AUTHORIZATION BASIS AMENDMENT REQUESTS AND DECISIONS TO DEVIATE

References: See Attachment

The purpose of this letter js to request extensions for multiple Authorization Basis Amendment
Requests (ABAR) and Decisions to Deviate (DTD). The extension requests are discussed below:

o DTD 24590-LAW-DTD-ENS-04-0001, Revision 0, and associated Safety Evaluation
24590-WTP-SE-ENS-03-0173, Revision 0, were submitted to the U.S. Department of
Energy (DOE), Office of River Protection (ORP) via Reference 1. Bechtel National, Inc.
(BNI) is requesting the due date for ABAR 24590-WTP-SE-ENS-03-051, Revision 0, be
extended toe October 29, 2004.

» Reference 7 provided DOE approval of ABAR 24590-WTP-SE-ENS-03-188, Revision 0.
As part of this approval, DOE identified that the approved change would require additional
modifications be made to the Safety Requirements Document Volume I (SRD) that include
the requirements for the revised Important to Safety classification system. In Reference 2,
BNI acknowledged these changes would be made via ABAR 24590-WTP-SE-ENS-04-
0161, which was to be submitted within 60 days of Reference 3. BNI is requesting an
extension for submuttal of this ABAR to November 18, 2004.

» Four DTDs (24590-PTF-DTD-ENS-04-0001, 24590-PTF-DTD-ENS-04-0002, 24590-
PTE-DTD-ENS-04-0003, and 24590-PTF-DTD-ENS-04-0004) and associated Safety
Evaluations (24590-WTP-SE-ENS-04-041, 24590-WTP-SE-ENS-04-077, 24590-WTP-
SE-ENS-04-086, and 24590-WTP-SE-ENS-04-089, respectively) were submitted to ORP
for the hydrogen mitigation of Non-Newtonian vessels in the Pretreatment Facility
(References 3, 4, 5, and 6). To facilitate review of the proposed changes, a single ABAR
(24590-WTP-SE-ENS-04-041, Revision 1) that encompassed all four DTDs was submitted
to ORP for approval on July 1, 2004 (Reference 8). To address additional design changes
that are being developed, BNI is requesting an extension for reconeiliation of these DTDs
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to November 30, 2004. Additionally, the changes will be addressed in Revision 2 of
ABAR 24590-WTP-SE-ENS-04-041.

¢ DTD 24590-PTF-DTD-M-04-001, Revision 0, was submitted to DOE on April 4, 2004
(Reference 10), and ABAR 24590-WTP-SE-ENS-03-1144 was submitted for approval on
June 25, 2004 (Reference 9). Although question responses have been provided and BNI
has been discussing the draft safety evaluation report (SER) with DOE, the ABAR
approval date must be extended. BNI is requesting an extension for reconciliation of this
DTD from August 24, 2004, to October 21, 2004.

This request has been discussed with Mr. Lew Miller of your staff.
If you have any questions please contact Mr. Bill Spezialetti at 371-3074.
Very truly yours,

b L /

T P:/ﬁIenschel
Project Director
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